COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/12/2005

ESTIMATE SUMMARY 09:23:21
CONTID: C14464 ESTIMATE NO: 0014 PROG SPEC YR:2002
PCN: 14464-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 294.( DAYS TIME ALLOW: 331 WORK DAYS
Powers PH IV: Powers to SH83 PERCENT TIME: 88.82 ORIG TIME ALLOW: 300 WORK DAYS
PROJECT NO: STU M240-081
Powers PH IV: Powers to SH83
NAME OF ROAD: Powers Boulevard
PROJECT COUNTIES: EL PASO
CONTRACTOR:
R.E. MONKS CONSTRUCTION COMPANY LLC PAY PERIOD ENDING 06/24/2005 DATE TIME STARTED 04/26/2004
8355 VOLLMER ROAD DATE LET 03/18/2004 DATE WORK BEGAN
DATE AWARDED 04/06/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/20/2004 DATE ACCEPTED
COLORADO SPRINGS CO 80908 719-495-3621 DATE NOTICE TO PROCEED 04/26/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 11,478,842.04 PARTICIPATING $ 8,588,633.44 $ 839,233.91
AWARD PROJECT AMT: $ 10,221,497.65 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 74.82% TOTAL EARNINGS 8,588,633.44 839,233.91
FUNDS AVAILABLE: $ 2,890,208.60 STOCKPILED MATERIALS 332,440.09 ~68,838.26
GROSS EARNINGS 8,921,073.53 770,395.65
TOTAL CLAIMS: $ 0.00 RETATNAGE -22,888.18 2,282.32
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,898,185.35 772,677.97
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,898,185.35 772,677.97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 772,677.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14464-BID ESTIMATE RUN 07/12/2005
PROJECT: STU M240-081 ESTIMATE NO: 0014 09:23:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
40,000.00000 1.000 40,000.00
0010 202-00026  REMOVAL OF SLOPE AND DITCH PAVING 291.000 291.000
SY 0.000 0.00
13.00000 291.000 3,783.00
0015 202-00035 REMOVAL OF PIPE 628.000 401.900
LF 60.000 600.00
10.00000 461.900 4,619.00
0020 202-00070 *REMOVAL OF BARRICADE 1.000 1.000
EACH 0.000 0.00
90.00000 1.000 90.00
0025 202-00090 *REMOVAL OF DELINEATOR 75.000 10.000
EACH 0.000 0.00
2.55000 10.000 25.50
0030 202-00201 REMOVAL OF CURB 2,308.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0035 202-00203 REMOVAL OF CURB AND GUTTER 350.000 350.000
LF 0.000 0.00
5.00000 350.000 1,750.00
0040 202-00220 REMOVAL OF ASPHALT MAT 23,884.000 6,005.000
SY 739.000 1,256.30
1.70000 6,744.000 11,464.80
0045 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 2,451.000 0.000
SY 976.000 2,732.80
2.80000 976.000 2,732.80
0050 202-00250 *REMOVAL OF PAVEMENT MARKING 18,000.000 1,587.000
SF 944.000 944.00
1.00000 2,531.000 2,531.00
0055 202-00700 *REMOVAL OF LIGHT STANDARD 5.000 1.000
EACH 1.000 180.00

180.00000 2.000 360.00
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PCN: 14464-BID ESTIMATE RUN 07/12/2005
PROJECT: STU M240-081 ESTIMATE NO: 0014 09:23:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00810 *REMOVAL OF GROUND SIGN 40.000 16.000
EACH 0.000 0.00
38.00000 16.000 608.00
0065 202-00825 *REMOVAL OF FLASHING BEACON 2.000 2.000
EACH 0.000 0.00
195.00000 2.000 390.00
0070 202-01000 *REMOVAL OF FENCE 16,981.000 11,981.000
LF 0.000 0.00
0.50000 11,981.000 5,990.50
0075 202-01030 *REMOVAL OF ROAD CLOSURE GATE 2.000 1.000
EACH 0.000 0.00
355.00000 1.000 355.00
0080 202-05026 SAWING ASPHALT MATERIAL (6 INCH) 2,400.000 1,899.000
LF 155.000 310.00
2.00000 2,054.000 4,108.00
0085 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 778,086.000 768,056.000
cY 0.000 0.00
3.00000 768,056.000 2,304,168.00
0090 203-01500 BLADING 50.000 46.500
HOUR 0.000 0.00
112.00000 46.500 5,208.00
0095 203-01510 BACKHOE 150.000 104.000
HOUR 0.000 0.00
135.00000 104.000 14,040.00
0100 203-01550 DOZING 25.000 0.000
HOUR 5.000 875.00
175.00000 5.000 875.00
0105 203-01590 FRONT END LOADER (RUBBER TIRE) 70.000 37.000
HOUR 0.000 0.00
93.00000 37.000 3,441.00
0110 203-01597 POTHOLING 120.000 57.000
HOUR 0.000 0.00
91.00000 57.000 5,187.00
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PCN: 14464-BID ESTIMATE RUN 07/12/2005
PROJECT: STU M240-081 ESTIMATE NO: 0014 09:23:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 206-00000 STRUCTURE EXCAVATION 20,493.000 15,472.000
cy 0.000 0.00
3.20000 15,472.000 49,510.40
0117 900-00004 ADDED ITEM (CUBIC YARD)/ STRUCTURAL BACKFILL 5,094.000 5,094.000
cY 0.000 0.00
5.20000 5,094.000 26,488.80
0120 207-00205 TOPSOIL 29,003.000 16,649.400
cy 0.000 0.00
2.90000 16,649.400 48,283.26
0125 208-00005 *EROSION LOG 3,500.000 740.000
LF 50.000 200.00
4.00000 790.000 3,160.00
0130 208-00020 *SILT FENCE 15,000.000 12,334.000
LF 0.000 0.00
1.10000 12,334.000 13,567.40
0135 208-00045 CONCRETE WASHOUT STRUCTURE 7.000 4.500
EACH 0.000 0.00
300.00000 4.500 1,350.00
0140 208-00050 STORM DRAIN INLET PROTECTION 5.000 3.000
EACH 0.000 0.00
300.00000 3.000 900.00
0145 208-00055 RIGID INLET PROTECTION DEVICE 6.000 5.000
EACH 0.000 0.00
450.00000 5.000 2,250.00
0145 MATERIAL ALLOWANCE FRAME AND FILTER ASSEMBLY 12.000
EACH 0.000 0.00
156.17648 12.000 1,874.12
0150 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.224 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0151 208-00110 SEDIMENT REMOVAL AND DISPOSAL ADDITIONAL SED. REMOVAL 227.000 227.000
AND DISPOSAL NEEDED TO COMPLETE
cy 0.000 0.00
5.00000 227.000 1,135.00
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PCN: 14464-BID ESTIMATE RUN 07/12/2005
PROJECT: STU M240-081 ESTIMATE NO: 0014 09:23:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.891
LS 0.040 328.00
8,200.00000 0.931 7,634.20
0160 210-00010 *RESET MAILBOX STRUCTURE 0.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0165 210-00810 *RESET GROUND SIGN 10.000 1.000
EACH 0.000 0.00
114.00000 1.000 114.00
0170 210-00825 *RESET FLASHING BEACON 3.000 2.000
EACH 0.000 0.00
940.00000 2.000 1,880.00
0175 210-01000 *RESET FENCE 706.000 0.000
LF 0.000 0.00
2.20000 0.000 0.00
0180 210-01011 *RESET GATE 1.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0185 212-00006 *SEEDING (NATIVE) 50.000 19.490
ACRE 0.000 0.00
305.00000 19.490 5,944.45
0190 212-00022 *SEEDING (RIPARIAN) 2.000 1.200
ACRE 0.000 0.00
3,300.00000 1.200 3,960.00
0195 212-00028 *SEEDING (WETLANDS) 1.000 0.700
ACRE 0.000 0.00
11,000.00000 0.700 7,700.00
0200 213-00002 *MULCHING (WEED FREE HAY) 2.000 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0205 213-00003 *MULCHING (WEED FREE) 46.000 35.000
ACRE 6.430 3,215.00
500.00000 41.430 20,715.00
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PCN: 14464-BID ESTIMATE RUN 07/12/2005
PROJECT: STU M240-081 ESTIMATE NO: 0014 09:23:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0210 213-00061 *MULCH TACKIFIER 9,338.000 6,480.000
1B 965.000 1,737.00
1.80000 7,445.000 13,401.00
0215 213-00100 *SOIL BINDER 1.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0220 214-01010 *BRUSH LAYER CUTTING 500.000 500.000
EACH 0.000 0.00
15.00000 500.000 7,500.00
0225 214-01025 *DORMANT LOG CUTTING 10.000 4.000
EACH 0.000 0.00
85.00000 4.000 340.00
0230 214-01030 *WATTLE 5.000 5.000
EACH 0.000 0.00
225.00000 5.000 1,125.00
0235 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 6,531.000 3,064.000
SY 0.000 0.00
1.10000 3,064.000 3,370.40
0240 216-00039 *SOIL RETENTION BLANKET (STRAW) 70,500.000 9,479.000
SY 954.000 1,049.40
1.10000 10,433.000 11,476.30
0245 217-00000 *HERBICIDE TREATMENT 9,700.000 0.000
SY 0.000 0.00
0.10000 0.000 0.00
0250 304-06000 AGGREGATE BASE COURSE (CLASS 6) 4,276.320 4,276.320
TON 0.000 0.00
17.00000 4,276.320 72,697.44
0255 306-01000 RECONDITIONING 102,000.000 63,152.000
SY 38,246.000 34,421.40
0.90000 101,398.000 91,258.20
0260 307-00212 *PROCESSING LIME TREATED SUBGRADE (12 INCH) 0.000 0.000
SY 0.000 0.00

6.75000 0.000 0.00
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PCN: 14464-BID ESTIMATE RUN 07/12/2005
PROJECT: STU M240-081 ESTIMATE NO: 0014 09:23:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 427.000 125.480
TON 0.000 0.00
95.00000 125.480 11,920.60
0270 403-09110 *STONE MASTIC ASPHALT 9,508.000 0.000
TON 0.000 0.00
52.50000 0.000 0.00
0275 403-33821 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 43,862.000 16,554.770
TON 10,006.520  340,221.68
34.00000 26,561.290 903,083.86
0280 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 28,793.000 23,177.000
GAL 5,334.000 4,800.60
0.90000 28,511.000 25,659.90
0285 412-01000 *CONCRETE PAVEMENT (10 INCH) 8,450.000 8,371.500
sy 0.000 0.00
37.00000 8,371.500 309,745.50
0290 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,662.000 1,512.000
SY 0.000 0.00
1.60000 1,512.000 2,419.20
0295 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 2,778.000 1,576.000
sy 0.000 0.00
0.85000 1,576.000 1,339.60
0300 503-00036 *DRILLED CAISSON (36 INCH) 45.000 0.000
LF 45.000 9,000.00
200.00000 45.000 9,000.00
0305 503-00042 *DRILLED CAISSON (42 INCH) 34.000 0.000
LF 0.000 0.00
235.00000 0.000 0.00
0310 503-00048 *DRILLED CAISSON (48 INCH) 84.000 0.000
LF 84.000 21,840.00
260.00000 84.000 21,840.00
0315 503-00054 *DRILLED CAISSON (54 INCH) 21.000 0.000
LF 0.000 0.00

320.00000 0.000 0.00
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PCN: 14464-BID ESTIMATE RUN 07/12/2005
PROJECT: STU M240-081 ESTIMATE NO: 0014 09:23:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0320 506-00030 GROUTED RIPRAP 782.000 131.000
cy 0.000 0.00
105.00000 131.000 13,755.00
0325 506-00105 RIPRAP (GABIONS) (PVC COATED) 167.000 0.000
cY 167.000 25,050.00
150.00000 167.000 25,050.00
0330 506-00209 RIPRAP (9 INCH) 225.000 225.000
cy 0.000 0.00
70.00000 225.000 15,750.00
0335 506-00212 RIPRAP (12 INCH) 2,986.000 1,934.600
cY 0.000 0.00
40.00000 1,934.600 77,384.00
0340 506-00224 RIPRAP (24 INCH) 522.000 522.000
cy 0.000 0.00
40.00000 522.000 20,880.00
0345 506-01100 CONCRETE BLOCK REVETMENT 138.000 138.000
SY 0.000 0.00
52.00000 138.000 7,176.00
0350 601-01025 *CONCRETE CLASS B (MISCELLANEOUS) 276.600 276.600
cy 0.000 0.00
360.00000 276.600 99,576.00
0355 602-00000 *REINFORCING STEEL 19,814.000 19,814.000
1B 0.000 0.00
0.60000 19,814.000 11,888.40
0360 603-01180 *18 INCH REINFORCED CONCRETE PIPE 1,534.000 977.000
LF 0.000 0.00
34.00000 977.000 33,218.00
0365 603-01240 *24 INCH REINFORCED CONCRETE PIPE 443.000 440.000
LF 0.000 0.00
46.00000 440.000 20,240.00
0365 MATERIAL ALLOWANCE 24" RCP 0.000
LF 0.000 0.00

46.00000 0.000 0.00



CONTID: Cl4464 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 14464-BID ESTIMATE RUN
PROJECT: STU M240-081 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0365 MATERIAL ALLOWANCE 24" RCP 0.000
LF 0.000 0.00
46.00000 0.000 0.00
0365 MATERIAL ALLOWANCE 24" RCP IV 0.000
LF 0.000 0.00
46.00000 0.000 0.00
0370 603-01360 *36 INCH REINFORCED CONCRETE PIPE 298.000 295.000
LF 0.000 0.00
67.00000 295.000 19,765.00
0375 603-01420 *42 INCH REINFORCED CONCRETE PIPE 223.000 215.000
LF 0.000 0.00
70.00000 215.000 15,050.00
0375 MATERIAL ALLOWANCE 42" (X8') RCP 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0380 603-01480 *48 INCH REINFORCED CONCRETE PIPE 413.000 270.000
LF 143.000 14,300.00
100.00000 413.000 41,300.00
0385 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 79.000 1.000
EACH 78.000 44,070.00
565.00000 79.000 44,635.00
0390 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
595.00000 2.000 1,190.00
0390 MATERIAL ALLOWANCE 24" FES OUTLET 0.000
EACH 0.000 0.00
565.00000 0.000 0.00
0395 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,025.00000 2.000 2,050.00
0400 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 5.000 5.000
EACH 0.000 0.00

1,330.00000 5.000 6,650.00



CONTID: Cl4464 COLORADO DEPARTMENT OF TRANSPORTATION Page 10
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0400 MATERIAL ALLOWANCE 42" FES 0.000
EACH 0.000 0.00
1,330.00000 0.000 0.00
0400 MATERIAL ALLOWANCE 42" FES 0.000
EACH 0.000 0.00
1,330.00000 0.000 0.00
0405 603-05048  *48 INCH REINFORCED CONCRETE END SECTION 4.000 3.000
EACH 1.000 1,050.00
1,050.00000 4.000 4,200.00
0410 603-33018  *18 INCH PIPE SAFETY END TREATMENT 2.000 0.000
EACH 0.000 0.00
455.00000 0.000 0.00
0410 MATERIAL ALLOWANCE 18" FES TRASHRACK 0.000
EACH 0.000 0.00
455.00000 0.000 0.00
0410 MATERIAL ALLOWANCE 18" FES TRASHRACK 2.000
EACH 0.000 0.00
120.00000 2.000 240.00
0415 603-33024  *24 INCH PIPE SAFETY END TREATMENT 2.000 0.000
EACH 0.000 0.00
480.00000 0.000 0.00
0415 MATERIAL ALLOWANCE 24" FES TRASHRACK 0.000
EACH 0.000 0.00
480.00000 0.000 0.00
0415 MATERIAL ALLOWANCE 24" FES TRASHRACK 2.000
EACH 0.000 0.00
260.00000 2.000 520.00
0420 603-33036  *36 INCH PIPE SAFETY END TREATMENT 2.000 0.000
EACH 0.000 0.00
685.00000 0.000 0.00
0425 603-33042  *42 INCH PIPE SAFETY END TREATMENT 5.000 0.000
EACH 0.000 0.00

815.00000 0.000 0.00
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CAT NO0200 ROADWAY
0425 MATERIAL ALLOWANCE 42" FES TRASHRACK 0.000
EACH 0.000 0.00
815.00000 0.000 0.00
0425 MATERIAL ALLOWANCE 42" FES TRASHRACK 0.000
EACH 0.000 0.00
815.00000 0.000 0.00
0425 MATERIAL ALLOWANCE 42" FES TRASHRACK 5.000
EACH 0.000 0.00
160.00000 5.000 800.00
0430 603-33048 *48 INCH PIPE SAFETY END TREATMENT 4.000 0.000
EACH 0.000 0.00
1,065.00000 0.000 0.00
0435 603-50002 *2 INCH PLASTIC PIPE 38.000 38.000
LF 0.000 0.00
85.00000 38.000 3,230.00
0440 603-50008 *8 INCH PLASTIC PIPE 12.000 12.000
LF 0.000 0.00
90.00000 12.000 1,080.00
0445 603-70604 *6X4 FOOT CONCRETE BOX CULVERT (PRECAST) 229.000 229.000
LF 0.000 0.00
270.00000 229.000 61,830.00
0450 604-00305 *INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
0450 MATERIAL ALLOWANCE INLET SB1 ONSITE 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0455 604-00310 *INLET TYPE C (10 FOOT) 1.000 0.000
EACH 1.000 2,685.00
2,685.00000 1.000 2,685.00
0455 MATERIAL ALLOWANCE INLET SL-1 0.480
EACH -0.480 -1,290.00
2,685.00000 0.000 0.00
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CAT NO0200 ROADWAY

0460 604-00315 *INLET TYPE C (15 FOOT) 1.000 1.000
EACH 0.000 0.00
3,465.00000 1.000 3,465.00
0460 MATERIAL ALLOWANCE INLET SH-3 0.000
EACH 0.000 0.00
3,465.00000 0.000 0.00
0465 604-00510 *INLET TYPE D (10 FOOT) 4.000 3.000
EACH 0.000 0.00
3,245.00000 3.000 9,735.00
0465 MATERIAL ALLOWANCE INLET SG-1 0.000
EACH 0.000 0.00
3,245.00000 0.000 0.00
0465 MATERIAL ALLOWANCE INLETS SD-1, SH-2 0.000
EACH 0.000 0.00
3,245.00000 0.000 0.00
0465 MATERIAL ALLOWANCE INLET SG-1 1.000
EACH 0.000 0.00
404.00000 1.000 404.00
0465 MATERIAL ALLOWANCE INLETS SD-1, SH-2 1.000
EACH 0.000 0.00
807.20000 1.000 807.20
0470 604-00515 *INLET TYPE D (15 FOOT) 2.000 1.000
EACH 1.000 3,720.00
3,720.00000 2.000 7,440.00
0470 MATERIAL ALLOWANCE INLET SI-2 0.000
EACH 0.000 0.00
3,720.00000 0.000 0.00
0470 MATERIAL ALLOWANCE INLET SI-2 0.000
EACH 0.000 0.00
3,720.00000 0.000 0.00
0470 MATERIAL ALLOWANCE INLET SI-2 1.000
EACH -1.000 -336.66

336.66000 0.000 0.00
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0470 MATERIAL ALLOWANCE INLET SI-2 1.000
EACH -1.000 -660.00
660.00000 0.000 0.00
0475 604-19105 *INLET TYPE R L 5 (5 FOOT) 5.000 4.000
EACH 0.000 0.00
2,650.00000 4.000 10,600.00
0475 MATERIAL ALLOWANCE INTLET SE2 ONSITE 0.000
EACH 0.000 0.00
2,650.00000 0.000 0.00
0475 MATERIAL ALLOWANCE INLETS SF-4, SF-5 0.000
EACH 0.000 0.00
2,650.00000 0.000 0.00
0475 MATERIAL ALLOWANCE INLETS SA-5, SF-3, SF-4, SF-5 0.000
EACH 0.000 0.00
2,650.00000 0.000 0.00
0475 MATERIAL ALLOWANCE INLET SE2 ONSITE 1.000
EACH 0.000 0.00
277.00000 1.000 277.00
0475 MATERIAL ALLOWANCE INLETS SF-4, SF-5 1.000
EACH 0.000 0.00
120.00000 1.000 120.00
0475 MATERIAL ALLOWANCE INLETS SA-5, SF-3, SF-4, SF-5 1.000
EACH 0.000 0.00
988.00000 1.000 988.00
0480 604-19110 *INLET TYPE R L 5 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
2,795.00000 0.000 0.00
0480 MATERIAL ALLOWANCE INLET SA-2 0.107
EACH 0.000 0.00
2,795.00000 0.107 299.07
0480 MATERIAL ALLOWANCE INLET SA-2 0.429
EACH 0.000 0.00

2,795.00000 0.429 1,199.06
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0485 604-19205 *INLET TYPE R L 10 (5 FOOT) 1.500 1.000
EACH 0.000 0.00
3,520.00000 1.000 3,520.00
0490 604-19210 *INLET TYPE R L 10 (10 FOOT) 2.000 1.000
EACH 0.000 0.00
4,835.00000 1.000 4,835.00
0490 MATERIAL ALLOWANCE INLET TOP 1.000
EACH 0.000 0.00
661.25000 1.000 661.25
0490 MATERIAL ALLOWANCE INLET BASE AND TOP 1.000
EACH 0.000 0.00
1,247.50000 1.000 1,247.50
0495 604-19305 *INLET TYPE R L 15 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,740.00000 0.000 0.00
0500 604-19315 *INLET TYPE R L 15 (15 FOOT) 1.000 1.000
EACH 0.000 0.00
8,065.00000 1.000 8,065.00
0500 MATERIAL ALLOWANCE INLET SB2 BASE ONSITE 0.000
EACH 0.000 0.00
8,065.00000 0.000 0.00
0500 MATERIAL ALLOWANCE INLET TOP TYPE R 15' (4' 8") TOC 0.000
EACH 0.000 0.00
8,065.00000 0.000 0.00
0500 MATERIAL ALLOWANCE INLET RISER TYPE R 15' (3') (MID 0.000
RISERS)
EACH 0.000 0.00
8,065.00000 0.000 0.00
0505 604-25005 *VANE GRATE INLET (5 FOOT) 2.000 2.000
EACH 0.000 0.00
1,905.00000 2.000 3,810.00
0510 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 4,421.000 4,169.000
LF 0.000 0.00

9.40000 4,169.000 39,188.60
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0510 MATERIAL ALLOWANCE PERFORATED PIPE 985.005
LF 0.000 0.00
0.47148 985.005 464.41
0515 605-84100 SUBSURFACE DRAIN OUTLET STRUCTURE 4.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0520 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,075.000 375.000
LF 0.000 0.00
11.50000 375.000 4,312.50
0525 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 1,045.000 0.000
LF 320.000 11,200.00
35.00000 320.000 11,200.00
0530 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
0535 606-01370 *TRANSITION TYPE 3G 4.000 1.000
EACH 0.000 0.00
810.00000 1.000 810.00
0540 606-01380 *TRANSITION TYPE 3H 4.000 1.000
EACH 0.000 0.00
465.00000 1.000 465.00
0545 606-02003 *END ANCHORAGE (NONFLARED) 3.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0550 606-02005 *END ANCHORAGE (FLARED) 4.000 1.000
EACH 0.000 0.00
1,230.00000 1.000 1,230.00
0555 607-00000 *LINE POST 150.000 13.000
EACH 0.000 0.00
50.00000 13.000 650.00
0560 607-00005 *END POST 4.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
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0565 607-00010 *CORNER AND LINE BRACE POST 54.000 2.000
EACH 0.000 0.00
180.00000 2.000 360.00
0565 MATERIAL ALLOWANCE FENCE UPRIGHTS AND LEGS 53.996
EACH 0.000 0.00
54.18000 53.996 2,925.50
0570 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 12,804.000 5,486.000
LF 0.000 0.00
1.10000 5,486.000 6,034.60
0570 MATERIAL ALLOWANCE T-POSTS, WIRE, AND STAYS 12,803.922
LF 0.000 0.00
0.49929 12,803.922 6,392.87
0575 607-11525 *FENCE (PLASTIC) 9,189.000 9,189.000
LF 0.000 0.00
2.80000 9,189.000 25,729.20
0580 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
205.00000 0.000 0.00
0585 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 16.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0585 MATERIAL ALLOWANCE CORNER AND LINE BRACE POSTS 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0585 MATERIAL ALLOWANCE CORNER AND LINE BRACE POSTS 16.000
EACH 0.000 0.00
174.45000 16.000 2,791.20
0590 607-53196 *FENCE CHAIN LINK (96 INCH) 2,721.000 0.000
LF 0.000 0.00
15.50000 0.000 0.00
0590 MATERIAL ALLOWANCE 8" CHAIN LINK FENCE 0.000
LF 0.000 0.00

15.50000 0.000 0.00
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0590 MATERIAL ALLOWANCE 8" CHAIN LINK FENCE 2,721.000
LF 0.000 0.00
5.23000 2,721.000 14,230.83
0595 607-60620 *ROAD CLOSURE GATE 1.000 0.000
EACH 0.000 0.00
9,900.00000 0.000 0.00
0600 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 4,269.000 2,545.000
LF 0.000 0.00
6.00000 2,545.000 15,270.00
0605 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 3,364.000 2,327.000
LF 119.000 952.00
8.00000 2,446.000 19,568.00
0610 609-60011 *CURB TYPE 6 (SECTION M) 440.000 189.000
LF 0.000 0.00
5.75000 189.000 1,086.75
0615 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 6,410.000 0.000
SF 0.000 0.00
2.50000 0.000 0.00
0620 612-00001 *DELINEATOR (TYPE I) 103.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0625 612-00002 *DELINEATOR (TYPE II) 150.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0630 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0635 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 20,201.000 3,727.000
LF 14,828.000 34,845.80
2.35000 18,555.000 43,604.25
0635 MATERIAL ALLOWANCE 2" PVC SCH 80 CONDUIT (PVC802) 0.000
LF 0.000 0.00
2.35000 0.000 0.00
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0635 MATERIAL ALLOWANCE SCH 80 HDPE CARLON - A13C5 SMOOTH 0.000
LF 0.000 0.00

2.35000 0.000 0.00

0635 MATERIAL ALLOWANCE 2" PVC SCH 80 CONDUIT (PVC802) 16,473.817
LF -14,827.845 -8,743.98
0.58970 1,645.972 970.63

0635 MATERIAL ALLOWANCE SCH 80 HDPE CARLON - A13C5 SMOOTH 16,473.927
LF -14,827.950 -9,773.25

0.65911 1,645.977 1,084.88

0640 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 631.000 631.000
LF 0.000 0.00
5.50000 631.000 3,470.50

0640 MATERIAL ALLOWANCE 4" PVC SCH 80 (PVC 804) 0.000
LF 0.000 0.00

5.50000 0.000 0.00

0640 MATERIAL ALLOWANCE 4" PVC SCH 80 (PVC 804) 0.000
LF 0.000 0.00
2.36600 0.000 0.00

0645 613-01600 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 15,000.000 15,000.000
LF 0.000 0.00

4.55000 15,000.000 68,250.00

0645 MATERIAL ALLOWANCE 6" PLOY PIPE CARLON 0.000
LF 0.000 0.00
4.55000 0.000 0.00

0645 MATERIAL ALLOWANCE 6" PLOY PIPE CARLON 0.000

4.55000 0.000 0.00

0645 MATERIAL ALLOWANCE 6" PLOY PIPE CARLON 0.000
LF 0.000 0.00
4.55000 0.000 0.00

0645 MATERIAL ALLOWANCE 6" PLOY PIPE CARLON 0.000

1.75767 0.000 0.00
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0645 MATERIAL ALLOWANCE 6" PLOY PIPE CARLON 0.000
LF 0.000 0.00
1.09854 0.000 0.00
0645 MATERIAL ALLOWANCE 6" PLOY PIPE CARLON 0.000
LF 0.000 0.00
0.87884 0.000 0.00
0650 613-07000 *PULL BOX (SPECIAL) 36.000 0.000
EACH 8.000 2,520.00
315.00000 8.000 2,520.00
0650 MATERIAL ALLOWANCE PULL BOX - H132418 CARSON 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0650 MATERIAL ALLOWANCE PULL BOX - H132418 CARSON 36.000
EACH -8.000 -965.11
120.63889 28.000 3,377.89
0655 613-10000 *WIRING 1.000 0.610
L S 0.000 0.00
62,000.00000 0.610 37,820.00
0655 MATERIAL ALLOWANCE WIRING 0.000
L S 0.000 0.00
62,000.00000 0.000 0.00
0655 MATERIAL ALLOWANCE WIRING 0.000
L S 0.000 0.00
62,000.00000 0.000 0.00
0655 MATERIAL ALLOWANCE WIRING 0.000
L S 0.000 0.00
62,000.00000 0.000 0.00
0655 MATERIAL ALLOWANCE WIRING 0.710
L S 0.000 0.00
31,868.40000 0.710 22,626.56
0660 613-30350 *LIGHT STANDARD ALUMINUM (35 FOOT) 44,000 2.000
EACH 2.000 2,400.00
1,200.00000 4.000 4,800.00
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0660 MATERIAL ALLOWANCE ANCHOR BOLTS FOR POLES 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0660 MATERIAL ALLOWANCE ANCHOR BOLTS FOR POLES 0.000
EACH 0.000 0.00
127.50000 0.000 0.00
0660 MATERIAL ALLOWANCE 35' LIGHT POLES - HAPCO 42.000
EACH -2.000 -952.00
476.00000 40.000 19,040.00
0665 613-40010 *LIGHT STANDARD FOUNDATION 44.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0665 MATERIAL ALLOWANCE ANCHOR BOLTS FOR POLES 44.000
EACH 0.000 0.00
127.50000 44.000 5,610.00
0670 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 52.000 2.000
EACH 2.000 480.00
240.00000 4.000 960.00
0675 614-00011 *SIGN PANEL (CLASS I) 236.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00
0680 614-00012 *SIGN PANEL (CLASS II) 334.000 0.000
SF 0.000 0.00
14.50000 0.000 0.00
0685 614-00013 *SIGN PANEL (CLASS III) 28.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0690 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 364.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0695 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 513.000 0.000
SLIPBASE)
LF 0.000 0.00

22.00000 0.000 0.00
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0700 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 20.000 0.000
EACH 8.000 7,200.00
900.00000 8.000 7,200.00
0700 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) W/ 0.000
LED
EACH 0.000 0.00
900.00000 0.000 0.00
0700 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000
(12-12-12-12-12) & LED
EACH 0.000 0.00
1,250.00000 0.000 0.00
0700 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) W/ 20.000
LED
EACH -8.000 -3,800.00
475.00000 12.000 5,700.00
0705 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 5.000 0.000
EACH 1.000 1,250.00
1,250.00000 1.000 1,250.00
0705 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000
(12-12-12-12-12) & LED
EACH 0.000 0.00
1,250.00000 0.000 0.00
0705 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 5.000
(12-12-12-12-12) & LED
EACH -1.000 -835.00
835.00000 4.000 3,340.00
0710 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 3.000 0.000
EACH 1.000 12,000.00
12,000.00000 1.000 12,000.00
0710 MATERIAL ALLOWANCE QZT TRF SIG CAB BASE 0.000
EACH 0.000 0.00
12,000.00000 0.000 0.00
0710 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER PER CS 0.000
SPEC
EACH 0.000 0.00
12,000.00000 0.000 0.00
0710 MATERIAL ALLOWANCE QZT TRF SIG CAB BASE 3.000
EACH -1.000 -456.60
456.60000 2.000 913.20
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0710 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER PER CS 3.000
SPEC
EACH -1.000 -7,195.00
7,195.00000 2.000 14,390.00
0715 614-80387 RUMBLE STRIP (GRINDING) 10,440.000 0.000
LF 0.000 0.00
0.25000 0.000 0.00
0720 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000 0.000
EACH 1.000 16,000.00
16,000.00000 1.000 16,000.00
0720 MATERIAL ALLOWANCE 40' TRAF SIGNAL POLES W/ MAST ARMS 0.000
EACH 0.000 0.00
16,000.00000 0.000 0.00
0720 MATERIAL ALLOWANCE 40' TRAF SIGNAL POLES W/ MAST ARMS 3.000
EACH -1.000 -11,306.33
11,306.33334 2.000 22,612.67
0725 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 3.000 0.000
EACH 1.000 30,000.00
30,000.00000 1.000 30,000.00
0725 MATERIAL ALLOWANCE TRAF SIGNAL POSTS W/ MAST ARMS (2) 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
0725 MATERIAL ALLOWANCE TRAF SIGNAL POSTS W/ MAST ARMS (2) 3.000
EACH -1.000 -22,524.33
22,524.33334 2.000 45,048.67
0730 614-85005 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0735 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 3.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0735 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 170E PER 0.000
[oF]
EACH 0.000 0.00

2,000.00000 0.000 0.00
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0735 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 170E PER 3.000
cs
EACH 0.000 0.00
1,500.00000 3.000 4,500.00
0740 615-00050 EMBANKMENT PROTECTOR TYPE 5 4.000 0.000
EACH 0.000 0.00
680.00000 0.000 0.00
0745 621-00425 *DETOUR 1.000 0.750
LS 0.000 0.00
167,000.00000 0.750 125,250.00
0745 MATERIAL ALLOWANCE DETOUR - STEEL POLES 0.000
LS 0.000 0.00
167,000.00000 0.000 0.00
0750 625-00000 *CONSTRUCTION SURVEYING 1.000 0.832
LS 0.069 7,590.00
110,000.00000 0.901 99,110.00
0755 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
265,000.00000 1.000 265,000.00
0760 627-00001 *PAVEMENT MARKING PAINT 430.000 51.000
GAL 95.000 2,755.00
29.00000 146.000 4,234.00
0765 627-00005 *EPOXY PAVEMENT MARKING 325.000 58.000
GAL 0.000 0.00
49.00000 58.000 2,842.00
0770 627-02000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 544.000 0.000
SF 0.000 0.00
8.50000 0.000 0.00
0775 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 433.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0780 630-00000 *FLAGGING 5,867.500 5,009.500
HOUR 858.000 17,160.00

20.00000 5,867.500 117,350.00
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0785 630-00007 *TRAFFIC CONTROL INSPECTION 225.000 178.000
DAY 6.000 558.00
93.00000 184.000 17,112.00
0790 630-00012 *TRAFFIC CONTROL MANAGEMENT 260.000 213.000
DAY 25.000 11,500.00
460.00000 238.000 109,480.00
0795 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 15.000 5.500
EACH 4.400 338.80
77.00000 9.900 762.30
0800 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 55.000 27.500
EACH 22.000 1,518.00
69.00000 49.500 3,415.50
0805 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 35.500
EACH 32.000 2,336.00
73.00000 67.500 4,927.50
0810 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 4.500
EACH 3.600 298.80
83.00000 8.100 672.30
0815 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 1.600 2,560.00
1,600.00000 3.600 5,760.00
0820 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.500
TYPE)
EACH 0.400 380.00
950.00000 0.900 855.00
0825 630-80360 *DRUM CHANNELIZING DEVICE 300.000 108.000
EACH 99.000 4,059.00
41.00000 207.000 8,487.00
0830 630-80370 CONCRETE BARRIER (TEMPORARY) 6,609.000 3,304.500
LF 2,643.600 37,010.40
14.00000 5,948.100 83,273.40
0835 630-80380 *TRAFFIC CONE 150.000 45.000
EACH 36.000 75.60

2.10000 81.000 170.10
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0840 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 1.000
(TEMPORARY)
EACH 0.800 1,280.00
1,600.00000 1.800 2,880.00
0845 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0850 700-70011 F/A PARTNERING 500.000 230.770
FA 0.000 0.00
1.00000 230.770 230.77
0855 700-70012 F/A ASPHALT PAVEMENT INCENTIVE ASPHALT SMOOTHNESS 9,400.000 0.000
INCENTIVE
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70013 F/A CONCRETE PAVEMENT INCENTIVE PCCP SMOOTHNESS 6,000.000 0.000
INCENTIVE
FA 0.000 0.00
1.00000 0.000 0.00
0865 700-70016 F/A FUEL COST ADJUSTMENT 15,000.000 6,908.470
F A 0.000 0.00
1.00000 6,908.470 6,908.47
0870 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0875 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0880 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0885 700-70033 F/A VIDEO TAPING PCCP QUALITY INCENTIVE 11,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0890 700-70034 F/A ASPHALT QUALITY INCENTIVE 25,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0895 700-70074 F/A OBTAIN POWER FROM POWERS BY MOUNTAIN VIEW ELECTRIC 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70190 F/A ELECTRIC SERVICE POWER BY COLORADO SPRINGS 0.000 0.000
UTILITIES
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70380 F/A EROSION CONTROL 2,000.000 1,183.500
FA 0.000 0.00
1.00000 1,183.500 1,183.50
1270 208-00011 EROSION BALES (WEED FREE) EROSION BALES (WEED-FREE) 2,500.000 2,354.000
EACH 0.000 0.00
15.00000 2,354.000 35,310.00
1275 900-00006 ADDED ITEM (DOLLAR)/ F/A WORK TO RELOCATE CDOT MAINT. 9,757.000 9,757.000
STOCKPILES IN CONFLICT W/
DOL 0.000 0.00
1.00000 9,757.000 9,757.00
1295 203-01100 PROOF ROLLING PROOF ROLLING (HOUR) 9.000 9.000
HOUR 0.000 0.00
90.00000 9.000 810.00
1300 900-00006 ADDED ITEM (DOLLAR)/ EXTRA WORK REQUIRED TO MAINTAIN 8,997.920 2,491.000
ADEQUATE ACCESS TO THE CDOT
DOL 6,506.920 6,506.92
1.00000 8,997.920 8,997.92
1305 900-00014 ADDED ITEM (LUMP SUM)/ SHOE-FLY DETOUR 1.000 0.500
LS 0.500 18,033.88
36,067.75000 1.000 36,067.75
1310 900-00014 ADDED ITEM (LUMP SUM)/ ROCK EXCAVATION 1.000 1.000
LS 0.000 0.00
28,300.20000 1.000 28,300.20
1315 900-00021 ADDED ITEM (SQUARE FOOT)/ DETOUR ARROWS 62.000 62.000
SF 0.000 0.00
14.77000 62.000 915.74
1320 900-00022 ADDED ITEM (SQUARE YARD)/ 4% CEMENT TREATMENT 32,253.000 32,253.000
sy 0.000 0.00
6.75000 32,253.000 217,707.75
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1322 900-00022 ADDED ITEM (SQUARE YARD)/ 8% SOIL CEMENT TREATMENT 6,013.000 6,013.000
sy 0.000 0.00
10.83000 6,013.000 65,120.79
1360 900-00014 ADDED ITEM (LUMP SUM)/ MAN LIFT FOR INSPECTION OF 1.000 1.000
BRIDGE DECK
LS 0.000 0.00
493.88000 1.000 493.88
1365 900-00007 ADDED ITEM (EACH)/ TRASH HAUL OFF 18.000 18.000
EACH 0.000 0.00
302.44000 18.000 5,443.92
1370 900-00014 ADDED ITEM (LUMP SUM)/ SAWCUT N.B. KETTLE CREEK 1.000 1.000
APPROACH SLAB
LS 0.000 0.00
1,459.24000 1.000 1,459.24
1375 900-00014 ADDED ITEM (LUMP SUM)/ TEMP SIGNAL AT SHOUP/SH 83 1.000 0.000
INTERSECTION
LS 1.000 12,360.60
12,360.60000 1.000 12,360.60
1380 900-00014 ADDED ITEM (LUMP SUM)/ DESIGN ERROR ON RAMP E CONCRETE 1.000 0.000
PAVEMENT
LS 1.000 5,931.02
5,931.02000 1.000 5,931.02
CAT 0200 CURRENT AMT $ 8,547,103.85 $ 696,847.74S 6,508,664.07
CAT NO0201 SITE "A"
0915 202-00070 *REMOVAL OF BARRICADE 14.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0920 202-00810 *REMOVAL OF GROUND SIGN 6.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0925 202-01000 *REMOVAL OF FENCE 3,900.000 3,489.000
LF 0.000 0.00
0.50000 3,489.000 1,744.50
0930 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 14,022.000 14,022.000
cy 0.000 0.00
3.00000 14,022.000 42,066.00
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CAT NO0201 SITE "A"
0935 207-00205 TOPSOIL 22,261.000 16,347.000
cy 0.000 0.00
2.90000 16,347.000 47,406.30
0940 210-01000 *RESET FENCE 11,430.000 11,430.000
LF 0.000 0.00
2.20000 11,430.000 25,146.00
0945 212-00006 *SEEDING (NATIVE) 40.000 17.280
ACRE 15.840 4,831.20
305.00000 33.120 10,101.60
0950 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 405.000 0.000
TON 0.000 0.00
95.00000 0.000 0.00
0955 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,962.000 638.000
LF 0.000 0.00
11.50000 638.000 7,337.00
0960 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 2,565.000 0.000
LF 971.000 33,985.00
35.00000 971.000 33,985.00
0965 606-01340 *END ANCHORAGE TYPE 3D 6.000 2.000
EACH 0.000 0.00
475.00000 2.000 950.00
0970 606-01370 *TRANSITION TYPE 3G 6.000 3.000
EACH 0.000 0.00
810.00000 3.000 2,430.00
0975 606-01380 *TRANSITION TYPE 3H 6.000 2.000
EACH 0.000 0.00
465.00000 2.000 930.00
0980 606-02005 *END ANCHORAGE (FLARED) 5.000 3.000
EACH 0.000 0.00
1,230.00000 3.000 3,690.00
0985 607-00005 *END POST 29.000 25.000
EACH 0.000 0.00
120.00000 25.000 3,000.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SITE "A"
0990 607-00010 *CORNER AND LINE BRACE POST 61.000 61.000
EACH 0.000 0.00
180.00000 61.000 10,980.00
0995 607-01000  *FENCE BARBED WIRE WITH METAL POSTS 16,125.000 16,106.000
LF 0.000 0.00
1.10000 16,106.000 17,716.60
1000 607-52905 *END POST (CHAIN LINK) 4.000 4.000
EACH 0.000 0.00
205.00000 4.000 820.00
1005 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 16.000 16.000
EACH 0.000 0.00
300.00000 16.000 4,800.00
1010 607-53001 *FENCE CHAIN LINK (PVC COATED) 2,390.000 2,390.000
LF 0.000 0.00
12.25000 2,390.000 29,277.50
1010 MATERIAL ALLOWANCE 4" CHAIN LINK FENCE 0.000
LF 0.000 0.00
12.25000 0.000 0.00
1015 612-00001 *DELINEATOR (TYPE I) 251.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
1020 612-00002 *DELINEATOR (TYPE II) 90.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
1025 612-00003 *DELINEATOR (TYPE III) 28.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
1030 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 25,911.000 24,709.000
LF 186.000 437.10
2.35000 24,895.000 58,503.25
1035 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 150.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00



CONTID: Cl4464 COLORADO DEPARTMENT OF TRANSPORTATION Page 30
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SITE "A"

1040 613-07000 *PULL BOX (SPECIAL) 9.000 5.000
EACH 2.000 630.00
315.00000 7.000 2,205.00
1045 613-30350 *LIGHT STANDARD ALUMINUM (35 FOOT) 143.000 135.000
EACH 0.000 0.00
1,200.00000 135.000 162,000.00
1045 MATERIAL ALLOWANCE 35' LIGHT POLES - HAPCO 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1045 MATERIAL ALLOWANCE 35' LIGHT POLES - HAPCO 75.000
EACH 0.000 0.00
1,020.00000 75.000 76,500.00
1050 613-40010 *LIGHT STANDARD FOUNDATION 139.000 123.000
EACH 0.000 0.00
375.00000 123.000 46,125.00
1050 MATERIAL ALLOWANCE LIGHT POLE FOUNDATIONS 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
1055 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 143.000 135.000
EACH 0.000 0.00
240.00000 135.000 32,400.00
1055 MATERIAL ALLOWANCE HPS LUMINAIRE (GE MSCL PHIL DTL) 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
1055 MATERIAL ALLOWANCE HPS LUMINAIRE (GE MSCL PHIL DTL) 75.000
EACH 0.000 0.00
186.42273 75.000 13,981.70
1060 614-00011 *SIGN PANEL (CLASS I) 237.000 4.000
SF 0.000 0.00
12.50000 4.000 50.00
1065 614-00012 *SIGN PANEL (CLASS II) 455.000 0.000
SF 0.000 0.00

14.50000 0.000 0.00
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CAT NO0201 SITE "A"

1070 614-00013 *SIGN PANEL (CLASS III) 304.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
1075 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 253.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
1080 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 719.000 0.000
SLIPBASE)
LF 0.000 0.00
22.00000 0.000 0.00
1085 614-85005 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 0.000
EACH 1.000 1,550.00
1,550.00000 1.000 1,550.00
1090 614-86732 *WEIGH IN MOTION STATION (TYPE 2) 2.000 0.000
EACH 0.000 0.00
69,000.00000 0.000 0.00
1090 MATERIAL ALLOWANCE WIM STATION MATERIAL 0.000
EACH 0.000 0.00
69,000.00000 0.000 0.00
1090 MATERIAL ALLOWANCE WIM STATION MATERIAL 2.000
EACH 0.000 0.00
28,250.00000 2.000 56,500.00
1095 627-00005 *EPOXY PAVEMENT MARKING 233.000 0.000
GAL 0.000 0.00
49.00000 0.000 0.00
1100 627-02000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,352.000 0.000
SF 0.000 0.00
8.50000 0.000 0.00
1105 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 3,971.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
1285 900-00014 *ADDED ITEM (LUMP SUM)/ SITE A CEMENT TREATMENT 1.000 1.000
LS 0.000 0.00

4,250.00000 1.000 4,250.00
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CAT NO0201 SITE "A"
1290 900-00022 ADDED ITEM (SQUARE YARD)/ "SITE A" 4% CEMENT TREATMENT 90,331.000 52,058.000
12 INCH
sy 0.000 0.00
5.66000 52,058.000 294,648.28
1325 202-00027 REMOVAL OF RIPRAP KETTLE EROSION FIX, CMO #17 16.700 16.700
sy 0.000 0.00
8.50000 16.700 141.95
1330 202-00037 REMOVAL OF END SECTION KETTLE EROSION FIX 1.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
1335 603-01540 54 INCH REINFORCED CONCRETE PIPE KETTLE EROSION FIX 48.000 48.000
LF 0.000 0.00
185.00000 48.000 8,880.00
1340 625-00000 CONSTRUCTION SURVEYING KETTLE EROSION FIX 1.000 1.000
LS 0.000 0.00
500.00000 1.000 500.00
1345 626-00000 MOBILIZATION KETTLE EROSION FIX 0.000 1.000
LS 0.000 0.00
750.00000 1.000 750.00
1350 900-00010 ADDED ITEM (HOUR)/ KETTLE EROSION FIX 3.000 3.000
HOUR 0.000 0.00
225.00000 3.000 675.00
1355 900-00004 ADDED ITEM (CUBIC YARD)/ KETTLE EROSION FIX 16.700 16.700
cY 0.000 0.00
26.00000 16.700 434.20
1385 900-00014 ADDED ITEM (LUMP SUM)/ DEMO/REMOVAL OF SIGNAL 1.000 0.000
FOUNDATIONS AT POWERS/UNION
LS 1.000 3,296.88
3,296.88000 1.000 3,296.88
1390 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR OF CONDUIT ON SITE A 1.000 0.000
LS 1.000 7,324.80
7,324.80000 1.000 7,324.80
CAT 0201 CURRENT AMT $ 1,496,319.04 $ 52,054.98 S 1,013,396.56
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CAT NO0300 BLACK SQUIRREL CREEK STRUCTURE

1110 202-00001 REMOVAL OF STRUCTURE 1.000 0.500
EACH 0.000 0.00
30,000.00000 0.500 15,000.00
1115 206-00000 STRUCTURE EXCAVATION 4,764.000 2,382.000
cY 0.000 0.00
3.20000 2,382.000 7,622.40
1120 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,753.000 1,753.000
cy 0.000 0.00
9.50000 1,753.000 16,653.50
1125 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,753.000 1,753.000
cY 0.000 0.00
16.50000 1,753.000 28,924.50
1130 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
35,000.00000 1.000 35,000.00
1135 403-09110 *STONE MASTIC ASPHALT 0.000 0.000
TON 0.000 0.00
52.50000 0.000 0.00
1140 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 202.000 202.000
LF 0.000 0.00
62.00000 202.000 12,524.00
1145 502-00460 *PILE TIP 28.000 28.000
EACH 0.000 0.00
130.00000 28.000 3,640.00
1150 502-11489 *STEEL PILING (HP 14x89) 1,330.000 1,330.000
LF 0.000 0.00
40.00000 1,330.000 53,200.00
1150 MATERIAL ALLOWANCE HP 14" X 89# H-PILE 0.000
LF 0.000 0.00
40.00000 0.000 0.00
1150 MATERIAL ALLOWANCE HP 14" X 89# H-PILE 0.000
LF 0.000 0.00

32.14000 0.000 0.00
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CAT NO0300 BLACK SQUIRREL CREEK STRUCTURE

1155 513-00690 *BRIDGE DRAIN (SPECIAL) 2.000 2.000
EACH 0.000 0.00
2,600.00000 2.000 5,200.00
1155 MATERIAL ALLOWANCE CAST IRON SCUPPER - 2 EA 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
1155 MATERIAL ALLOWANCE CAST IRON SCUPPER - 2 EA 0.000
EACH 0.000 0.00
1,090.00000 0.000 0.00
1160 515-00120 *WATERPROOFING (MEMBRANE) 2,013.000 1,992.670
SY 0.000 0.00
8.00000 1,992.670 15,941.36
1165 518-00100 *WATERSTOP 45.000 45.000
LF 0.000 0.00
21.00000 45.000 945.00
1170 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 216.000 216.000
LF 0.000 0.00
89.00000 216.000 19,224.00
1175 601-03040 *CONCRETE CLASS D (BRIDGE) 1,000.300 1,000.300
cy 0.000 0.00
320.00000 1,000.300 320,096.00
1175 MATERIAL ALLOWANCE CONCRETE DECK PANELS 0.000
cY 0.000 0.00
320.00000 0.000 0.00
1175 MATERIAL ALLOWANCE CONCRETE DECK PANELS 0.000
cy 0.000 0.00
17.42218 0.000 0.00
1175 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000
cY 0.000 0.00
25.68847 0.000 0.00
1180 601-40400 *STRUCTURAL CONCRETE STAIN 620.000 580.000
sy 0.000 0.00

7.80000 580.000 4,524.00
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CAT NO0300 BLACK SQUIRREL CREEK STRUCTURE

1185 602-00020 *REINFORCING STEEL (EPOXY COATED) 143,478.000 143,478.000
1B 0.000 0.00
0.70000 143,478.000 100,434.60
1190 606-11030 *BRIDGE RAIL TYPE 10M 382.000 382.000
LF 0.000 0.00
75.00000 382.000 28,650.00
1195 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 330.000 330.000
LF 0.000 0.00
27.50000 330.000 9,075.00
1195 MATERIAL ALLOWANCE 5" CHAIN LINK FENCE 0.000
LF 0.000 0.00
27.50000 0.000 0.00
1195 MATERIAL ALLOWANCE 5" CHAIN LINK FENCE 0.000
LF 0.000 0.00
14.72707 0.000 0.00
1200 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 394.000 394.000
LF 0.000 0.00
2.35000 394.000 925.90
1205 618-00184 *PRESTRESSED CONCRETE I (BT84) 1,435.000 1,435.000
LF 0.000 0.00
150.00000 1,435.000 215,250.00
1205 MATERIAL ALLOWANCE PRECAST PRESTRESSED BT-84 GIRDERS 0.000
LF 0.000 0.00
150.00000 0.000 0.00
1205 MATERIAL ALLOWANCE HP 14" X 89# H-PILE 0.000
LF 0.000 0.00
32.14000 0.000 0.00
1205 MATERIAL ALLOWANCE PRECAST PRESTRESSED BT-84 GIRDERS 0.000
LF 0.000 0.00

21.01601 0.000 0.00
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CAT NO0300 BLACK SQUIRREL CREEK STRUCTURE
1205 MATERIAL ALLOWANCE PRECAST PRESTRESSED BT-84 GIRDERS 0.000
LF 0.000 0.00
84.06400 0.000 0.00
CAT 0300 CURRENT AMT $ 915,927.30 $ 0.00%$ 892,830.26
CAT NO0301 BLACK SQUIRREL CREEK RETAINING WALLS
1210 206-00000 STRUCTURE EXCAVATION 4,655.000 4,655.000
cy 0.000 0.00
3.20000 4,655.000 14,896.00
1215 206-00100 *STRUCTURE BACKFILL (CLASS 1) 12,906.000 12,906.000
cy 0.000 0.00
9.50000 12,906.000 122,607.00
1220 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 7,695.000 7,694.000
cy 0.000 0.00
16.50000 7,694.000 126,951.00
1225 504-04420 *PRECAST PANEL FACING 13,965.000 13,965.000
SF 0.000 0.00
13.00000 13,965.000 181,545.00
1230 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 53.000 0.000
cYy 45.000 13,050.00
290.00000 45.000 13,050.00
1235 601-40400 *STRUCTURAL CONCRETE STAIN 1,407.000 0.000
SY 0.000 0.00
7.80000 0.000 0.00
CAT 0301 CURRENT AMT $ 472,360.10 $ 13,050.00 % 459,049.00
CAT NO0302 BLACK SQUIRREL CREEK TRAIL ABUTMENTS
1240 206-00000 STRUCTURE EXCAVATION 72.000 0.000
cY 72.000 230.40
3.20000 72.000 230.40
1245 206-00100 *STRUCTURE BACKFILL (CLASS 1) 68.000 0.000
cYy 68.000 646.00
9.50000 68.000 646.00
1250 601-01040 *CONCRETE CLASS B (BRIDGE) 19.000 0.000
cy 19.000 5,605.00
295.00000 19.000 5,605.00
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CAT NO0302 BLACK SQUIRREL CREEK TRAIL ABUTMENTS
1255 602-00000 *REINFORCING STEEL 1,065.000 0.000
1B 1,065.000 639.00
0.60000 1,065.000 639.00
CAT 0302 CURRENT AMT $ 7,120.40 $ 7,120.40$ 7,120.40
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1260 620-00012 FIELD LABORATORY (CLASS 2) 2.000 2.000
EACH 0.000 0.00
10,000.00000 2.000 20,000.00
1265 620-00020 SANITARY FACILITY 4.000 4.000
EACH 0.000 0.00
1,700.00000 4.000 6,800.00
1280 900-00006 ADDED ITEM (DOLLAR)/ FIELD OFFICE UTILITIES 13,211.350 11,888.820
DOL 1,322.530 1,322.53
1.00000 13,211.350 13,211.35
CAT 0400 CURRENT AMT 40,011.35 $ 1,322.53$ 40,011.35

PROJECT TOTAL

CURRENT AMT

11,478,842.04 $

770,395.65 $ 8,921,071.64



